
Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2336X          

0014 Pay Period End Date: 04.07.2016

Estimate Summary to Contractor Page:   1 of 18

Nebraska Department of Roads Date: 04.14.2016

Contract Location:

 

Contractor:

VRANA & SON CONSTRUCTION CO. (CHAS.)

4816 F ST

 

 

Date Awarded: 03.20.2015

04.09.2015

04.20.2015

Date Let:

N-133/N-64, OMAHA

02.26.2015

Estimate Type: PROG

Phone:

(402)733-5200

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

OMAHA  NE  68117-1407

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.20.2015

12.17.2015Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22336  000 HSIP-133-2(112) 133 1.50  GRAD CONC PAVE CULV
GDRL ELEC
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Nebraska Department of Roads Date: 04.14.2016

$1,624,880.77

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,624,276.61 $1,608,960.47 $15,316.14
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,624,276.61 $1,608,960.47 $15,316.14
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,624,276.61 $1,608,960.47 $15,316.14

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $22.02 $22.02 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $22.02 $.00

Payment

$22.02

$1,624,298.63 $1,608,982.49 $15,316.14

$.00 $.00 $.00

100%

% Time Comp

% Dollar Comp

100%

$1,586,635.80

04.07.2016 04.07.2016

04.12.2016

Krager, John

Farivari, Mo

Spark, Todd

Project Manager LPA Responsible Charge

State Representative

04.12.2016Lech, Marvin (Marv)

District Engineer

Construction Engineer Controller

Halstead, Kerri 04.12.2016 04.13.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      14,000.00 1.000 14,000.00

1.000 14,000.00

1.000 14,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      8.00 2,293.000 18,344.00

2,293.000 18,344.00

2,293.000 18,344.00

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      30.00 20.000 600.00

20.000 600.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1101.00      8.00 7,429.000 59,432.00

7,429.000 59,432.00

7,557.300 60,458.40

0.000 0.00

0005

SY  REMOVE PAVEMENT
0005 

1106.00      5.00 693.000 3,465.00

693.000 3,465.00

801.400 4,007.00

0.000 0.00

0006

SY  REMOVE DRIVEWAY
0006 

1107.00      4.00 791.000 3,164.00

791.000 3,164.00

876.030 3,504.12

85.030 340.12

0007

SY  REMOVE WALK
0007 

1111.00      10.00 39.000 390.00

39.000 390.00

0.000 0.00

0.000 0.00

0008

LF  REMOVE FENCE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1114.10      9.00 333.000 2,997.00

333.000 2,997.00

333.000 2,997.00

0.000 0.00

0009

LF  REMOVE RETAINING WALL
0009 

1122.01      5.00 403.000 2,015.00

403.000 2,015.00

452.400 2,262.00

0.000 0.00

0010

SY  REMOVE CONCRETE MEDIAN SURFACING
0010 

4093.80      14.00 2,125.000 29,750.00

2,125.000 29,750.00

2,084.000 29,176.00

0.000 0.00

0011

SF  WALL MATERIALS
0011 

4095.12      8.25 562.000 4,636.50

562.000 4,636.50

553.000 4,562.25

0.000 0.00

0012

LF  LEVELING PAD
0012 

7017.00      2.50 552.000 1,380.00

552.000 1,380.00

552.000 1,380.00

0.000 0.00

0013

LF  REMOVE GUARDRAIL
0013 

8024.50      45.00 79.000 3,555.00

79.000 3,555.00

79.000 3,555.00

0.000 0.00

0014

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0014 

L019.13      1.50 1,898.000 2,847.00

1,898.000 2,847.00

2,848.270 4,272.41

0.000 0.00

0015

SY  EROSION CONTROL, CLASS 1D
0015 

L022.14      3.00 673.000 2,019.00

673.000 2,019.00

707.000 2,121.00

0.000 0.00

0016

LF  FABRIC SILT FENCE-LOW PROFILE LOW
POROSITY

0016 

W750.23      63.00 105.000 6,615.00

105.000 6,615.00

22.000 1,386.00

0.000 0.00

0017

EACHREMOVE AND RELOCATE

SPRINKLER SYSTEM HEAD

0017 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2336X          

0014 Pay Period End Date: 04.07.2016

Estimate Summary to Contractor Page:   3 of 18

Nebraska Department of Roads Date: 04.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W750.26      475.00 35.000 16,625.00

35.000 16,625.00

0.000 0.00

0.000 0.00

0018

EACHREMOVE AND RELOCATE SPRINKLER SYSTEM

CONTROL BOX

0018 

W750.27      2.10 1,035.000 2,173.50

1,035.000 2,173.50

676.000 1,419.60

0.000 0.00

0019

LF  REMOVE AND RELOCATE SPRINKLER SYSTEM

TRUNK LINE

0019 

Contracted 187,008.00

Current 187,008.00

In place 166,444.78

This Estimate 340.12

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      63,500.00 1.000 63,500.00

1.000 63,500.00

1.000 63,500.00

0.000 0.00

0020

LS  MOBILIZATION
0020 

3008.05      6.00 1,686.000 10,116.00

1,686.000 10,116.00

1,422.000 8,532.00

-264.000 -1,584.00

0021

EACHTIE BARS
0021 

3014.11      23.00 1,816.000 41,768.00

1,816.000 41,768.00

1,118.000 25,714.00

0.000 0.00

0022

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0022 

3016.22      44.00 554.000 24,376.00

554.000 24,376.00

673.220 29,621.68

0.000 0.00

0023

SY  CONCRETE CLASS 47B-3500 SIDEWALKS

4"

0023 

3016.33      47.00 468.000 21,996.00

468.000 21,996.00

422.830 19,873.01

53.000 2,491.00

0024

SY  CONCRETE CLASS 47B-3500 SIDEWALK

5"

0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.39      37.00 80.000 2,960.00

80.000 2,960.00

80.000 2,960.00

0.000 0.00

0025

SF  DETECTABLE WARNING PANEL
0025 

3017.21      86.00 25.000 2,150.00

25.000 2,150.00

8.440 725.84

0.000 0.00

0026

SY  CONCRETE CLASS 47B-3500 IMPRINTED
SURFACING

9"

0026 

3017.26      41.00 1,540.000 63,140.00

1,540.000 63,140.00

1,540.000 63,140.00

0.000 0.00

0027

SY  6" CONCRETE CLASS 47B-3500 IMPRINTED
MEDIAN SURFACING

0027 

3020.22      48.00 581.000 27,888.00

581.000 27,888.00

663.000 31,824.00

221.000 10,608.00

0028

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 7"
0028 

3020.38      66.00 75.000 4,950.00

75.000 4,950.00

0.000 0.00

0.000 0.00

0029

SY  CONCRETE CLASS 47B-HE-3500 7" DRIVEWAY
0029 

3075.56      52.00 7,593.000 394,836.00

7,593.000 394,836.00

7,721.300 401,507.60

0.000 0.00

0030

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0030 

3089.25      55.00 335.000 18,425.00

335.000 18,425.00

604.300 33,236.50

0.000 0.00

0031

SY  TEMPORARY SURFACING
0031 

4015.00      420.00 11.000 4,620.00

11.000 4,620.00

11.000 4,620.00

0.000 0.00

0032

EACHADJUST MANHOLE TO GRADE
0032 

7130.90      51.00 587.000 29,937.00

587.000 29,937.00

504.000 25,704.00

0.000 0.00

0033

LF  4 FOOT ORNAMENTAL FENCE
0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7321.00      31.00 68.750 2,131.25

68.750 2,131.25

68.750 2,131.25

0.000 0.00

0034

SF  TYPE A SIGN
0034 

7340.00      3.00 157.500 472.50

157.500 472.50

157.500 472.50

0.000 0.00

0035

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0035 

7500.43      345.00 2.000 690.00

2.000 690.00

1.000 345.00

0.000 0.00

0036

EACHARROW, PREFORMED PAVEMENT MARKING,
TYPE 4 GROOVED

0036 

7517.05      4.00 1,880.000 7,520.00

1,880.000 7,520.00

3,434.000 13,736.00

0.000 0.00

0037

LF  5" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0037 

9111.00      30.00 27.000 810.00

27.000 810.00

0.000 0.00

0.000 0.00

0038

MGALWATER
0038 

9170.00      300.00 20.657 6,197.10

20.657 6,197.10

20.650 6,195.00

0.000 0.00

0039

STA EARTH SHOULDER CONSTRUCTION
0039 

9170.55      4.00 1,484.000 5,936.00

1,484.000 5,936.00

1,484.000 5,936.00

0.000 0.00

0040

SY  MEDIAN CONSTRUCTION
0040 

9173.20      1.80 7,593.000 13,667.40

7,593.000 13,667.40

5,057.000 9,102.60

0.000 0.00

0041

SY  SUBGRADE PREPARATION
0041 

L010.00      5.25 999.000 5,244.75

999.000 5,244.75

604.110 3,171.58

0.000 0.00

0042

SY  SODDING
0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6960.06      11.00 0.000 0.00

150.000 1,650.00

156.000 1,716.00

0.000 0.00

4002

LF  ADDITIONAL WORK

For additional pavement thickness

4002 

4900.56      1,450.00 0.000 0.00

1.000 1,450.00

1.000 1,450.00

0.000 0.00

4009

EACHADJUST

Adjust OPPD Vault to GradeSW Corner of 90th and
Maple Street

4009 

W600.03      223.00 0.000 0.00

12.000 2,676.00

6.000 1,338.00

0.000 0.00

4013

EACHADJUST VALVE BOX TO GRADE

Adjust Valve Box to Grade

4013 

3075.56      1.00 0.000 0.00

-11,971.600 -11,971.60

-11,971.000 -11,971.00

-11,971.000 -11,971.00

4017

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

Deficient Pavement Thickness

4017 

Contracted 753,331.00

Current 747,135.40

In place 744,581.56

This Estimate -456.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0043

LS  MOBILIZATION
0043 

1117.00      540.00 1.000 540.00

1.000 540.00

1.000 540.00

0.000 0.00

0044

EACHREMOVE MANHOLE
0044 

1119.00      500.00 12.000 6,000.00

12.000 6,000.00

13.000 6,500.00

0.000 0.00

0045

EACHREMOVE INLET
0045 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4011.14      2,900.00 6.000 17,400.00

6.000 17,400.00

7.000 20,300.00

0.000 0.00

0046

EACHCURB INLET

TYPE I

0046 

4012.13      3,500.00 2.000 7,000.00

2.000 7,000.00

2.000 7,000.00

0.000 0.00

0047

EACHCURB INLET

TYPE II

0047 

4012.14      3,700.00 4.000 14,800.00

4.000 14,800.00

4.000 14,800.00

0.000 0.00

0048

EACHCURB INLET

TYPE III

0048 

4016.00      4,400.00 1.000 4,400.00

1.000 4,400.00

1.000 4,400.00

0.000 0.00

0049

EACHMANHOLE

AT STA. 4+55.29

0049 

4016.01      10,670.00 1.000 10,670.00

1.000 10,670.00

1.000 10,670.00

0.000 0.00

0050

EACHMANHOLE

AT STA. 7+90.13

0050 

4016.02      4,200.00 1.000 4,200.00

1.000 4,200.00

1.000 4,200.00

0.000 0.00

0051

EACHMANHOLE

AT STA. 49+38.70

0051 

4016.03      4,200.00 1.000 4,200.00

1.000 4,200.00

1.000 4,200.00

0.000 0.00

0052

EACHMANHOLE

AT STA. 14+75.00

0052 

4018.00      1,160.00 2.000 2,320.00

2.000 2,320.00

2.000 2,320.00

0.000 0.00

0053

EACHTAPPING EXISTING STRUCTURE
0053 

4043.50      12.00 527.000 6,324.00

527.000 6,324.00

569.000 6,828.00

0.000 0.00

0054

LF  REMOVE SEWER PIPE
0054 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4180.00      970.00 7.000 6,790.00

7.000 6,790.00

16.000 15,520.00

0.000 0.00

0055

EACHCONCRETE COLLAR
0055 

4600.15      95.00 22.000 2,090.00

22.000 2,090.00

54.000 5,130.00

0.000 0.00

0056

LF  15" REINFORCED CONCRETE SEWER PIPE
0056 

4600.18      95.00 111.000 10,545.00

111.000 10,545.00

121.000 11,495.00

0.000 0.00

0057

LF  18" REINFORCED CONCRETE SEWER PIPE
0057 

4600.24      50.00 437.000 21,850.00

437.000 21,850.00

453.000 22,650.00

0.000 0.00

0058

LF  24" REINFORCED CONCRETE SEWER PIPE
0058 

4600.30      140.00 15.000 2,100.00

15.000 2,100.00

15.000 2,100.00

0.000 0.00

0059

LF  30" REINFORCED CONCRETE SEWER PIPE
0059 

4600.36      150.00 31.000 4,650.00

31.000 4,650.00

25.000 3,750.00

0.000 0.00

0060

LF  36" REINFORCED CONCRETE SEWER PIPE
0060 

4600.54      370.00 13.000 4,810.00

13.000 4,810.00

5.000 1,850.00

0.000 0.00

0061

LF  54" REINFORCED CONCRETE SEWER PIPE
0061 

4790.02      650.00 7.000 4,550.00

7.000 4,550.00

8.000 5,200.00

0.000 0.00

0062

EACHEXTERNAL FRAME SEALS
0062 

4900.27      12.00 216.000 2,592.00

216.000 2,592.00

272.000 3,264.00

0.000 0.00

0063

LF  CURB INLET SEDIMENT FILTER
0063 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8092.03      30.00 173.800 5,214.00

173.800 5,214.00

200.000 6,000.00

0.000 0.00

0064

TON AGGREGATE BEDDING
0064 

4016.04      4,487.00 0.000 0.00

1.000 4,487.00

1.000 4,487.00

0.000 0.00

4001

EACHMANHOLE

At Station 5+25

4001 

6960.02      1,130.00 0.000 0.00

1.000 1,130.00

1.000 1,130.00

0.000 0.00

4005

LS  ADDITIONAL WORK

Manhole No.1 Field Adjustment

4005 

4016.05      4,600.00 0.000 0.00

1.000 4,600.00

1.000 4,600.00

0.000 0.00

4007

EACHMANHOLE

Construct 54" Reinforced ManholeSta. 9+40 Rt.

4007 

6960.02      1,425.00 0.000 0.00

1.000 1,425.00

1.000 1,425.00

0.000 0.00

4008

LS  ADDITIONAL WORK

Manhole No. 2 - Construct Reinforced Manhole
CoverStation 7+90, Rt.

4008 

Contracted 153,045.00

Current 164,687.00

In place 180,359.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 7 GUARDRAIL

0030.70      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0065

LS  MOBILIZATION
0065 

7011.20      19.00 587.500 11,162.50

587.500 11,162.50

587.500 11,162.50

0.000 0.00

0066

LF  W-BEAM GUARDRAIL
0066 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7022.00      830.00 1.000 830.00

1.000 830.00

1.000 830.00

0.000 0.00

0067

EACHEND ANCHORAGE ASSEMBLY
0067 

7024.25      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0068

EACHGUARDRAIL END TREATMENT, TYPE I
0068 

Contracted 15,492.50

Current 15,492.50

In place 15,492.50

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.80      32,000.00 1.000 32,000.00

1.000 32,000.00

1.000 32,000.00

0.000 0.00

0069

LS  MOBILIZATION
0069 

7309.90      106.00 4.000 424.00

4.000 424.00

4.000 424.00

0.000 0.00

0070

EACHREMOVE AND REINSTALL

18" STREET NAME SIGN

0070 

7314.11      3,950.00 4.000 15,800.00

4.000 15,800.00

4.000 15,800.00

0.000 0.00

0071

EACHLED BLANK OUT SIGN

NO RIGHT TURN

0071 

7320.07      450.00 13.000 5,850.00

13.000 5,850.00

13.000 5,850.00

0.000 0.00

0072

EACHOVERHEAD SIGN
0072 

7320.50      435.00 4.000 1,740.00

4.000 1,740.00

4.000 1,740.00

0.000 0.00

0073

EACHSTREET NAME SIGN

18"

0073 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2336X          

0014 Pay Period End Date: 04.07.2016

Estimate Summary to Contractor Page:   7 of 18

Nebraska Department of Roads Date: 04.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A001.02      830.00 5.000 4,150.00

5.000 4,150.00

5.000 4,150.00

0.000 0.00

0074

EACHPULL BOX, TYPE PB-1A
0074 

A001.16      430.00 17.000 7,310.00

17.000 7,310.00

17.000 7,310.00

0.000 0.00

0075

EACHPULL BOX, TYPE PB-6
0075 

A001.20      565.00 2.000 1,130.00

2.000 1,130.00

2.000 1,130.00

0.000 0.00

0076

EACHPULL BOX, TYPE PB-8
0076 

A001.21      2,200.00 3.000 6,600.00

3.000 6,600.00

3.000 6,600.00

0.000 0.00

0077

EACHPULL BOX, TYPE PB-10
0077 

A003.10      700.00 9.000 6,300.00

9.000 6,300.00

9.000 6,300.00

0.000 0.00

0078

EACHTRAFFIC SIGNAL, TYPE TS-1
0078 

A003.20      550.00 2.000 1,100.00

2.000 1,100.00

4.000 2,200.00

0.000 0.00

0079

EACHTRAFFIC SIGNAL, TYPE TS-1A
0079 

A004.00      600.00 6.000 3,600.00

6.000 3,600.00

6.000 3,600.00

0.000 0.00

0080

EACHTRAFFIC SIGNAL, TYPE TS-1

SPAN WIRE SIGNAL

0080 

A004.04      1,050.00 2.000 2,100.00

2.000 2,100.00

2.000 2,100.00

0.000 0.00

0081

EACHTRAFFIC SIGNAL, TYPE TS-1LL

SPAN WIRE SIGNAL

0081 

A004.10      540.00 4.000 2,160.00

4.000 2,160.00

2.000 1,080.00

0.000 0.00

0082

EACHTRAFFIC SIGNAL, TYPE TS-1A

SPAN WIRE SIGNAL

0082 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2336X          

0014 Pay Period End Date: 04.07.2016

Estimate Summary to Contractor Page:   7 of 18

Nebraska Department of Roads Date: 04.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A004.20      700.00 9.000 6,300.00

9.000 6,300.00

9.000 6,300.00

0.000 0.00

0083

EACHTRAFFIC SIGNAL, TYPE TS-1L
0083 

A004.21      600.00 1.000 600.00

1.000 600.00

1.000 600.00

0.000 0.00

0084

EACHTRAFFIC SIGNAL, TYPE TS-1L

SPAN WIRE SIGNAL

0084 

A004.28      1,130.00 2.000 2,260.00

2.000 2,260.00

2.000 2,260.00

0.000 0.00

0085

EACHTRAFFIC SIGNAL, TYPE TS-1RR
0085 

A005.28      17,200.00 2.000 34,400.00

2.000 34,400.00

2.000 34,400.00

0.000 0.00

0086

EACHTRAFFIC SIGNAL CONTROLLER, TYPE TC-2070

/336S

0086 

A005.82      23,500.00 1.000 23,500.00

1.000 23,500.00

1.000 23,500.00

0.000 0.00

0087

LS  WIRELESS INTERCONNECT RADIO SYSTEM
0087 

A006.14      470.00 16.000 7,520.00

16.000 7,520.00

16.000 7,520.00

0.000 0.00

0088

EACHPEDESTRIAN SIGNAL, TYPE PS-1
0088 

A006.70      130.00 16.000 2,080.00

16.000 2,080.00

16.000 2,080.00

0.000 0.00

0089

EACHPEDESTRIAN PUSHBUTTON, TYPE PPB
0089 

A006.76      960.00 2.000 1,920.00

1.000 960.00

1.000 960.00

0.000 0.00

0090

EACHPEDESTAL POLE, TYPE PP-4
0090 

A007.16      335.00 36.000 12,060.00

0.000 0.00

0.000 0.00

0.000 0.00

0091

EACHVEHICLE DETECTOR, TYPE TD-5A
0091 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2336X          

0014 Pay Period End Date: 04.07.2016

Estimate Summary to Contractor Page:   8 of 18

Nebraska Department of Roads Date: 04.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A010.09      400.00 8.000 3,200.00

8.000 3,200.00

8.000 3,200.00

0.000 0.00

0092

EACHLUMINAIRE, TYPE HPS-200W

STREET LIGHTING

0092 

A012.90      12,700.00 3.000 38,100.00

3.000 38,100.00

0.000 0.00

0.000 0.00

0093

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-60-12

0093 

A012.95      17,300.00 1.000 17,300.00

1.000 17,300.00

4.000 69,200.00

0.000 0.00

0094

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-65-12

0094 

A014.48      2,300.00 4.000 9,200.00

4.000 9,200.00

4.000 9,200.00

0.000 0.00

0095

EACHWOOD POLE

40' WITH 12' LUMINAIRE ARM

0095 

A030.04      3,100.00 1.000 3,100.00

1.000 3,100.00

1.000 3,100.00

0.000 0.00

0096

EACHSERVICE DISCONNECT PEDESTAL
0096 

A030.90      2,250.00 1.000 2,250.00

1.000 2,250.00

1.000 2,250.00

0.000 0.00

0097

EACHTELEPHONE DROP
0097 

A070.14      6.00 389.000 2,334.00

389.000 2,334.00

381.000 2,286.00

0.000 0.00

0098

LF  2-INCH CONDUIT IN TRENCH
0098 

A070.18      9.00 1,853.000 16,677.00

1,853.000 16,677.00

1,849.000 16,641.00

0.000 0.00

0099

LF  3-INCH CONDUIT IN TRENCH
0099 

A074.14      11.00 612.000 6,732.00

612.000 6,732.00

600.000 6,600.00

0.000 0.00

0100

LF  2-INCH CONDUIT, JACKED
0100 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2336X          

0014 Pay Period End Date: 04.07.2016

Estimate Summary to Contractor Page:   8 of 18

Nebraska Department of Roads Date: 04.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A074.18      16.00 1,267.000 20,272.00

1,267.000 20,272.00

1,259.000 20,144.00

0.000 0.00

0101

LF  3-INCH CONDUIT, JACKED
0101 

A077.26      4.00 2,138.000 8,552.00

2,138.000 8,552.00

1,924.000 7,696.00

0.000 0.00

0102

LF  16/C #14 AWG TRAFFIC SIGNAL CABLE
0102 

A078.12      1.00 3,203.000 3,203.00

3,203.000 3,203.00

3,075.000 3,075.00

0.000 0.00

0103

LF  2/C #16 AWG PEDESTRIAN PUSHBUTTON
LEAD-IN CABLE

0103 

A079.00      1.00 1,835.000 1,835.00

1,835.000 1,835.00

1,792.000 1,792.00

0.000 0.00

0104

LF  2/C DETECTOR LEAD-IN CABLE
0104 

A079.43      1.00 1,251.000 1,251.00

1,251.000 1,251.00

1,232.000 1,232.00

0.000 0.00

0105

LF  #8 GROUNDING CONDUCTOR
0105 

A079.55      2.60 100.000 260.00

100.000 260.00

18.000 46.80

0.000 0.00

0106

LF  SERVICE CABLE
0106 

A079.63      2.00 640.000 1,280.00

640.000 1,280.00

561.000 1,122.00

0.000 0.00

0107

LF  SUPPORT CABLE
0107 

A079.64      2.30 544.000 1,251.20

544.000 1,251.20

561.000 1,290.30

0.000 0.00

0108

LF  TETHER CABLE
0108 

A079.67      3.50 300.000 1,050.00

300.000 1,050.00

144.000 504.00

0.000 0.00

0109

LF  SERVICE ENTRANCE CABLE
0109 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2336X          
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A080.28      4.00 923.000 3,692.00

923.000 3,692.00

850.000 3,400.00

0.000 0.00

0110

LF  STREET LIGHTING CABLE, NO. 6 3/C
0110 

A081.00      4.70 280.000 1,316.00

280.000 1,316.00

280.000 1,316.00

0.000 0.00

0111

LF  6 PAIR COMMUNICATION CABLE
0111 

A081.20      3.00 2,042.000 6,126.00

2,042.000 6,126.00

2,130.000 6,390.00

88.000 264.00

0112

LF  36 STRAND SINGLE MODE FIBER OPTIC
CABLE

0112 

A081.24      1,480.00 3.000 4,440.00

3.000 4,440.00

4.000 5,920.00

0.000 0.00

0113

EACHFIBER OPTIC

DISTRIBUTION ASSEMBLY

0113 

A081.26      1,256.00 2.000 2,512.00

2.000 2,512.00

2.000 2,512.00

0.000 0.00

0114

EACHTERMINAL FUSION SPLICE POINT
0114 

A081.28      2,800.00 1.000 2,800.00

1.000 2,800.00

1.000 2,800.00

0.000 0.00

0115

EACHINTERMEDIATE FUSION SPLICE POINT
0115 

A300.61      1,300.00 1.000 1,300.00

0.000 0.00

0.000 0.00

0.000 0.00

0116

LS  REINSTALL VEHICLE PRIORITY CONTROL
SYSTEM, PERMANENT

0116 

A401.03      15,800.00 1.000 15,800.00

1.000 15,800.00

1.000 15,800.00

0.000 0.00

0117

EACHMODIFY

CONTROLLER CABINET, TYPE TC170/332

0117 

A610.00      1,070.00 1.000 1,070.00

1.000 1,070.00

1.000 1,070.00

1.000 1,070.00

0118

EACHREMOVE TRAFFIC SIGNAL

90TH AND MAPLE VILLAGE

0118 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2336X          

0014 Pay Period End Date: 04.07.2016

Estimate Summary to Contractor Page:   9 of 18

Nebraska Department of Roads Date: 04.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A610.01      2,700.00 1.000 2,700.00

1.000 2,700.00

1.000 2,700.00

0.000 0.00

0119

EACHREMOVE TRAFFIC SIGNAL

90TH AND MAPLE (PERMANENT)

0119 

A610.02      1,850.00 1.000 1,850.00

1.000 1,850.00

1.000 1,850.00

0.000 0.00

0120

EACHREMOVE TRAFFIC SIGNAL

90TH AND MAPLE (TEMPORARY)

0120 

A610.10      107.00 1.000 107.00

1.000 107.00

1.000 107.00

1.000 107.00

0121

EACHREMOVE TRAFFIC SIGNAL HEAD
0121 

A611.00      475.00 2.000 950.00

2.000 950.00

2.000 950.00

0.000 0.00

0122

EACHREMOVE TRAFFIC SIGNAL CONTROLLER
0122 

A705.06      300.00 1.000 300.00

1.000 300.00

1.000 300.00

0.000 0.00

0123

EACHRE-ENTERABLE ENCAPSULATED SPLICE
0123 

A775.10      7,900.00 1.000 7,900.00

1.000 7,900.00

1.000 7,900.00

0.000 0.00

0124

LS  MODULAR VIDEO VEHICLE DETECTION
SYSTEM

90TH AND MAPLE VILLAGE

0124 

A775.11      20,400.00 1.000 20,400.00

1.000 20,400.00

1.000 20,400.00

0.000 0.00

0125

LS  MODULAR VIDEO VEHICLE DETECTION
SYSTEM

90TH AND MAPLE

0125 

A900.15      3,120.00 1.000 3,120.00

1.000 3,120.00

1.000 3,120.00

1.000 3,120.00

0126

LS  TESTING AND DOCUMENTATION OF FIBER
OPTIC COMMUNICATION SYSTEM

0126 

6960.02      625.00 0.000 0.00

1.000 625.00

1.000 625.00

0.000 0.00

4003

LS  ADDITIONAL WORK

For temporary pedestrian pushbutton

4003 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6960.02      3,030.64 0.000 0.00

1.000 3,030.64

1.000 3,030.64

0.000 0.00

4004

LS  ADDITIONAL WORK

Remove light pole/base

4004 

A007.16      368.36 0.000 0.00

36.000 13,260.96

36.000 13,260.96

0.000 0.00

4006

EACHVEHICLE DETECTOR, TYPE TD-5A

Upgrade of vehicle detector, Type TD-5A loop wire

4006 

6960.02      3,510.73 0.000 0.00

1.000 3,510.73

1.000 3,510.73

0.000 0.00

4011

LS  ADDITIONAL WORK

Re-drill Traffic Signal Pole Foundationat SW Corner
of 90th and Maple Street

4011 

A006.84      1,235.00 0.000 0.00

1.000 1,235.00

1.000 1,235.00

0.000 0.00

4012

EACHPEDESTAL POLE, TYPE PP-10

Pedestal Pole, Type PP-10at SW Corner of 90th
and Maple Street.

4012 

A775.00      8,455.22 0.000 0.00

1.000 8,455.22

1.000 8,455.22

0.000 0.00

4014

LS  VEHICLE DETECTION SYSTEM

Opticom Vehicle Detector System

4014 

Contracted 395,134.20

Current 410,931.75

In place 423,935.65

This Estimate 4,561.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 20,807.000 10,403.50

20,807.000 10,403.50

31,085.000 15,542.50

0.000 0.00

0127

BDAYBARRICADE, TYPE II
0127 

0001.10      1.50 744.000 1,116.00

744.000 1,116.00

7,472.000 11,208.00

0.000 0.00

0128

BDAYBARRICADE, TYPE III
0128 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      0.70 2,520.000 1,764.00

2,520.000 1,764.00

10,170.000 7,119.00

0.000 0.00

0129

EACHSIGN DAY
0129 

0001.99      0.80 702.000 561.60

702.000 561.60

0.000 0.00

0.000 0.00

0130

EACHCONTRACTOR FURNISHED SIGN DAY
0130 

0002.30      0.80 7,000.000 5,600.00

7,000.000 5,600.00

6,086.000 4,868.80

0.000 0.00

0131

LF  PAVEMENT MARKING REMOVAL
0131 

0002.44      0.50 7,000.000 3,500.00

7,000.000 3,500.00

9,316.000 4,658.00

0.000 0.00

0132

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0132 

0002.97      35.00 372.000 13,020.00

372.000 13,020.00

465.000 16,275.00

0.000 0.00

0133

DAY FLASHING ARROW PANEL
0133 

0010.04      4,050.00 1.000 4,050.00

1.000 4,050.00

1.000 4,050.00

0.000 0.00

0134

EACHFIELD OFFICE
0134 

0030.00      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0135

LS  MOBILIZATION
0135 

1910.16      2,100.00 1.000 2,100.00

1.000 2,100.00

0.000 0.00

0.000 0.00

0136

LS  CONSTRUCTION ENTRANCE
0136 

7109.97      1,110.00 1.000 1,110.00

1.000 1,110.00

1.000 1,110.00

0.000 0.00

0137

LS  SECURITY FENCE
0137 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7316.00      150.00 1.000 150.00

1.000 150.00

1.000 150.00

0.000 0.00

0138

EACHSIGN

SWPP

0138 

9110.01      125.00 50.000 6,250.00

50.000 6,250.00

0.000 0.00

0.000 0.00

0139

HOURRENTAL OF LOADER, FULLY OPERATED
0139 

9110.03      100.00 50.000 5,000.00

50.000 5,000.00

0.608 60.80

0.000 0.00

0140

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0140 

9110.07      125.00 50.000 6,250.00

50.000 6,250.00

6.560 820.00

0.000 0.00

0141

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0141 

9110.27      140.00 50.000 7,000.00

50.000 7,000.00

6.000 840.00

0.000 0.00

0142

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0142 

L022.75      4.00 300.000 1,200.00

300.000 1,200.00

0.000 0.00

0.000 0.00

0143

LF  TEMPORARY SILT CHECK
0143 

L022.90      3.50 300.000 1,050.00

300.000 1,050.00

160.000 560.00

0.000 0.00

0144

LF  TEMPORARY SILT FENCE
0144 

L860.50      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.000 0.00

0145

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0145 

0003.10      330.00 0.000 0.00

10.000 3,300.00

0.000 0.00

0.000 0.00

4000

DAY FLAGGING

Flagging

4000 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6960.02      2,830.00 0.000 0.00

1.000 2,830.00

1.000 2,830.00

0.000 0.00

4010

LS  ADDITIONAL WORK

Repair Damaged Sanitary Sewer Line at SW
Cornerof 90th and Maple Street

4010 

1900.11      9,033.02 0.000 0.00

1.000 9,033.02

1.000 9,033.02

1.000 9,033.02

4015

EACHREMOVAL
4015 

0020.00      2.00 0.000 0.00

919.000 1,838.00

919.000 1,838.00

919.000 1,838.00

4016

HOURTRAINING

Contractor Specific OJT

4016 

Contracted 82,625.10

Current 99,626.12

In place 93,463.12

This Estimate 10,871.02

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,586,635.80

Current 1,624,880.77

In place 1,624,276.61

This Estimate 15,316.14
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 22336  000   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

K03101    

Dowel Units

4,311.00 24,762.38S.P. Initial Payment0006

K03101    

Dowel Units

-536.40 -3,081.08S.P. Adjustment0006

K03101    

Dowel Units

-76.50 -439.42S.P. Adjustment0007

K03101    

Dowel Units

-1,821.10 -10,460.40S.P. Adjustment0010

K03101    

Dowel Units

-192.10 -1,103.42S.P. Adjustment0011

K03101    

Dowel Units

-1,684.90 -9,678.06S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0030: 0.00

$0.00Total for item code 3075.56: 0.00

Item Cd Item Desc

7130.90      4 FOOT ORNAMENTAL FENCE

Project 22336  000   

Prpsl Line Nbr 0033

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

SO10676818

4' Ornamental Fence

587.00 20,311.26S.P. Initial Payment0006

SO10676818

4' Ornamental Fence

-504.00 -17,439.31S.P. Adjustment0012
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7130.90      4 FOOT ORNAMENTAL FENCE

Project 22336  000   

Prpsl Line Nbr 0033

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

SO10676818

4' Ornamental Fence

-83.00 -2,871.95S.P. Closure0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0033: 0.00

$0.00Total for item code 7130.90: 0.00

Item Cd Item Desc

7314.11      LED BLANK OUT SIGN

Project 22336  000   

Prpsl Line Nbr 0071

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-263-1  

LED Blank Out Sign

4.00 12,676.00S.P. Initial Payment0007

15-263-1  

LED Blank Out Sign

-4.00 -12,676.00S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0071: 0.00

$0.00Total for item code 7314.11: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2336X          

0014 Pay Period End Date: 04.07.2016

Estimate Summary to Contractor Page:   13 of 18

Nebraska Department of Roads Date: 04.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7320.07      OVERHEAD SIGN

Project 22336  000   

Prpsl Line Nbr 0072

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-263-1  

Overhead Sign

13.00 1,157.00S.P. Initial Payment0007

15-263-1  

Overhead Sign

-10.00 -890.00S.P. Adjustment0012

15-263-1  

Overhead Sign

-3.00 -267.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0072: 0.00

$0.00Total for item code 7320.07: 0.00

Item Cd Item Desc

7320.50      STREET NAME SIGN

Project 22336  000   

Prpsl Line Nbr 0073

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-263-1  

Street Name Sign

4.00 476.00S.P. Initial Payment0007

15-263-1  

Street Name Sign

-4.00 -476.00S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0073: 0.00

$0.00Total for item code 7320.50: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2336X          

0014 Pay Period End Date: 04.07.2016

Estimate Summary to Contractor Page:   13 of 18

Nebraska Department of Roads Date: 04.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.02      PULL BOX, TYPE PB-1A

Project 22336  000   

Prpsl Line Nbr 0074

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

107279    

Pull Box, Type PB-1A

5.00 875.00S.P. Initial Payment0007

107279    

Pull Box, Type PB-1A

-2.00 -350.00S.P. Adjustment0009

107279    

Pull Box, Type PB-1A

-3.00 -525.00S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0074: 0.00

$0.00Total for item code A001.02: 0.00

Item Cd Item Desc

A001.16      PULL BOX, TYPE PB-6

Project 22336  000   

Prpsl Line Nbr 0075

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S1045786  

Pull Box, Type PB-6

16.00 2,517.33S.P. Initial Payment0007

S1045786  

Pull Box, Type PB-6

-1.00 -157.33S.P. Adjustment0009

S1045786  

Pull Box, Type PB-6

-12.00 -1,888.00S.P. Adjustment0012



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2336X          

0014 Pay Period End Date: 04.07.2016

Estimate Summary to Contractor Page:   14 of 18

Nebraska Department of Roads Date: 04.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.16      PULL BOX, TYPE PB-6

Project 22336  000   

Prpsl Line Nbr 0075

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S1045786  

Pull Box, Type PB-6

-3.00 -472.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0075: 0.00

$0.00Total for item code A001.16: 0.00

Item Cd Item Desc

A001.20      PULL BOX, TYPE PB-8

Project 22336  000   

Prpsl Line Nbr 0076

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S1045786  

Pull Box, Type PB-8

2.00 928.83S.P. Initial Payment0007

S1045786  

Pull Box, Type PB-8

-2.00 -928.83S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0076: 0.00

$0.00Total for item code A001.20: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2336X          

0014 Pay Period End Date: 04.07.2016

Estimate Summary to Contractor Page:   14 of 18

Nebraska Department of Roads Date: 04.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.21      PULL BOX, TYPE PB-10

Project 22336  000   

Prpsl Line Nbr 0077

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S1045786  

Pull Box, Type PB-10

3.00 2,204.80S.P. Initial Payment0007

S1045786  

Pull Box, Type PB-10

-2.00 -1,469.87S.P. Adjustment0008

S1045786  

Pull Box, Type PB-10

-1.00 -734.93S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0077: 0.00

$0.00Total for item code A001.21: 0.00

Item Cd Item Desc

A004.00      TRAFFIC SIGNAL, TYPE TS-1

Project 22336  000   

Prpsl Line Nbr 0080

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-263    

Traffic Signal, Type TS-1

6.00 2,334.00S.P. Initial Payment0007

15-263    

Traffic Signal, Type TS-1

-6.00 -2,334.00S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0080: 0.00

$0.00Total for item code A004.00: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2336X          

0014 Pay Period End Date: 04.07.2016

Estimate Summary to Contractor Page:   15 of 18

Nebraska Department of Roads Date: 04.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A004.10      TRAFFIC SIGNAL, TYPE TS-1A

Project 22336  000   

Prpsl Line Nbr 0082

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-263-1  

Traffic Signal, Type TS-1A

2.00 738.00S.P. Initial Payment0007

15-263-1  

Traffic Signal, Type TS-1A

-2.00 -738.00S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

15-263    

Traffic Signal, Type TS-1A

2.00 738.00S.P. Initial Payment0007

15-263    

Traffic Signal, Type TS-1A

-2.00 -738.00S.P. Adjustment0012

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0082: 0.00

$0.00Total for item code A004.10: 0.00

Item Cd Item Desc

A004.20      TRAFFIC SIGNAL, TYPE TS-1L

Project 22336  000   

Prpsl Line Nbr 0083

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-263-1  

Traffic Signal, Type TS-1L

8.00 3,752.00S.P. Initial Payment0007

15-263-1  

Traffic Signal, Type TS-1L

-7.00 -3,283.00S.P. Adjustment0012

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2336X          

0014 Pay Period End Date: 04.07.2016

Estimate Summary to Contractor Page:   15 of 18

Nebraska Department of Roads Date: 04.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A004.20      TRAFFIC SIGNAL, TYPE TS-1L

Project 22336  000   

Prpsl Line Nbr 0083

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-263-1  

Traffic Signal, Type TS-1L

-1.00 -469.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0083: 0.00

$0.00Total for item code A004.20: 0.00

Item Cd Item Desc

A004.28      TRAFFIC SIGNAL, TYPE TS-1RR

Project 22336  000   

Prpsl Line Nbr 0085

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-263-1  

Traffic Signal, Type TS-1RR

2.00 1,596.00S.P. Initial Payment0007

15-263-1  

Traffic Signal, Type TS-1RR

-2.00 -1,596.00S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0085: 0.00

$0.00Total for item code A004.28: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2336X          

0014 Pay Period End Date: 04.07.2016

Estimate Summary to Contractor Page:   16 of 18

Nebraska Department of Roads Date: 04.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A005.28      TRAFFIC SIGNAL CONTROLLER, TYPE TC-2070

Project 22336  000   

Prpsl Line Nbr 0086

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-263-1  

Traffic Signal Controler, Type TC-2070

2.00 26,718.00S.P. Initial Payment0007

15-263-1  

Traffic Signal Controler, Type TC-2070

-2.00 -26,718.00S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0086: 0.00

$0.00Total for item code A005.28: 0.00

Item Cd Item Desc

A006.14      PEDESTRIAN SIGNAL, TYPE PS-1

Project 22336  000   

Prpsl Line Nbr 0088

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-263-1  

Pedestrain Signal, Type PS-1

8.00 2,552.00S.P. Initial Payment0007

15-263-1  

Pedestrain Signal, Type PS-1

-6.00 -1,914.00S.P. Adjustment0012

15-263-1  

Pedestrain Signal, Type PS-1

-2.00 -638.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0088: 0.00

$0.00Total for item code A006.14: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2336X          

0014 Pay Period End Date: 04.07.2016

Estimate Summary to Contractor Page:   16 of 18

Nebraska Department of Roads Date: 04.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A006.70      PEDESTRIAN PUSHBUTTON, TYPE PPB

Project 22336  000   

Prpsl Line Nbr 0089

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-263-1  

Pedestrian Pushbutton, PPB

8.00 472.00S.P. Initial Payment0007

15-263-1  

Pedestrian Pushbutton, PPB

-6.00 -354.00S.P. Adjustment0012

15-263-1  

Pedestrian Pushbutton, PPB

-2.00 -118.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0089: 0.00

$0.00Total for item code A006.70: 0.00

Item Cd Item Desc

A006.76      PEDESTAL POLE, TYPE PP-4

Project 22336  000   

Prpsl Line Nbr 0090

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-263-1  

Pedestal Pole, Type PP-4

2.00 518.00S.P. Initial Payment0007

15-263-1  

Pedestal Pole, Type PP-4

-1.00 -259.00S.P. Adjustment0012

15-263-1  

Pedestal Pole, Type PP-4

-1.00 -259.00S.P. Closure0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0090: 0.00

$0.00Total for item code A006.76: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2336X          

0014 Pay Period End Date: 04.07.2016

Estimate Summary to Contractor Page:   17 of 18

Nebraska Department of Roads Date: 04.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A012.95      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-65-1

Project 22336  000   

Prpsl Line Nbr 0094

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S6302033  

C.M.A. Sig & Light Pole, CMP-65-12

4.00 34,440.00S.P. Initial Payment0007

S6302033  

C.M.A. Sig & Light Pole, CMP-65-12

-1.50 -12,915.00S.P. Adjustment0009

S6302033  

C.M.A. Sig & Light Pole, CMP-65-12

-2.00 -17,220.00S.P. Adjustment0012

S6302033  

C.M.A. Sig & Light Pole, CMP-65-12

-0.50 -4,305.00S.P. Closure0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0094: 0.00

$0.00Total for item code A012.95: 0.00

Item Cd Item Desc

A030.04      SERVICE DISCONNECT PEDESTAL

Project 22336  000   

Prpsl Line Nbr 0096

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-263    

Service Disconnect Pedestal

1.00 2,075.00S.P. Initial Payment0007

15-263    

Service Disconnect Pedestal

-1.00 -2,075.00S.P. Closure0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0096: 0.00

$0.00Total for item code A030.04: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2336X          

0014 Pay Period End Date: 04.07.2016

Estimate Summary to Contractor Page:   17 of 18

Nebraska Department of Roads Date: 04.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A401.03      MODIFY

Project 22336  000   

Prpsl Line Nbr 0117

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-263-1  

Controller Cabinet, Type TC170/332

1.00 11,877.00S.P. Initial Payment0007

15-263-1  

Controller Cabinet, Type TC170/332

-1.00 -11,877.00S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0117: 0.00

$0.00Total for item code A401.03: 0.00

Item Cd Item Desc

A775.10      MODULAR VIDEO VEHICLE DETECTION SYSTEM

Project 22336  000   

Prpsl Line Nbr 0124

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-263    

Modular Video Detection System

1.00 3,995.00S.P. Initial Payment0007

15-263    

Modular Video Detection System

-1.00 -3,995.00S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0124: 0.00

$0.00Total for item code A775.10: 0.00

$0.00Total remaining for contract:




